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Subject 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Time-Critical Removal Action - Former Plamwell Impoundment 
Monthly Report (July 2009) 

Dear Mike' 

Attached is the 29'*̂  monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Time-Cntical Removal Action (TCRA). This 
progress report is submitted in accordance with Section 19A of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC) for Removal 
Action (Docket No. V-W-07-C-863). On August 5, 2009, the United States Protection 
Agency determined that this would be the final Former Plamwell Impoundment TCF^ 
Monthly Report Future updates on the project will be included in the Plainwell No. 2 
Dam Area TCFJA monthly report. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

Date 

August 14, 2009 

Contact 

Steve Garbaciak 

Phone 

312.332 4937 exL 12 

Email 

Steve.garbaciak® 
arcadis-us.com 

Our ref 

B0064530.0000 00014 #2 

Stephen Garbaciak Jr., P E. 
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MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

TIME-CRITICAL REMOVAL ACTION - FORMER PLAINWELL IMPOUNDMENT 

REPORT #29, JULY 2009 

PREPARED BY ARCADIS 
AUGUST 14, 2009 

ON BEHALF OF THE KALAMAZOO RIVER STUDY GROUP 

SUBMITTED TO 

MICHAEL RIBORDY, ON-SCENE COORDINATOR 
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 



Mr. Michael Ribordy 

August 14, 2009 

Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #29, JULY 2009 

Significant Developments and Activities During the Period 

• 

• 

• 

On July 1, the KRSG submitted to the Michigan Department of Environmental Quality (MDEQ) 

notification that the water treatment systems have been removed and that Substantive Requirements 

Document MIU990025 can be terminated 

On July 7, the KRSG and Michigan Department of Natural Resources (MDNR) discussed a plan to 

control vehicular access to the former Plamwell Dam area. 

On July 7, the KRSG submitted an inquiry to the United States Environmental Protection Agency 

(USEPA) regarding the cessation of monthly reports for the Former Plainwell Impoundment TCRA. 

On July 8 and 22, USEPA submitted to the KRSG information about a mussel relocation performed 

by the United States Fish and Wildlife Service (USFWS) downstream of the former Plainwell Dam. 

On July 14, USEPA submitted to the KRSG copies of the slides used for a presentation dunng the 

USEPA-hosted Public Open House about the Former Plainwell Impoundment TCRA. 

On July 15, the KRSG submitted to USEPA the 2S '̂' Monthly Report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Supertund Site TCRA for June 2009. 

On July 15, the KRSG submitted information descnbing the selection process for removal area grid 

corner coordinates to the Superfund Technical Assessment & Response Team (START) contractor 

for USEPA. 

On July 16, the KRSG submitted copies of the June 2008 waste manifests to the START contractor 

for USEPA 

On July 21 , the KRSG submitted to USEPA photographs of a remnant structure that appeared 

upstream of the former Plainwell Dam as the water level in the Kalamazoo River dropped The 

structure is located outside of the TCRA removal areas. 

On July 29, USEPA submitted information collected by the Kalamazoo River Watershed Council 

during the "Kanoe'd the Kazoo" event to KRSG regarding a metal post visible in the river near the 

Meijer storm sewer outfall. The post will be removed dunng the week of August 3. 
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Mr. Michael Ribordy 
August 14, 2009 

Monthly Report for the Allied Paper, Inc./Portage Creek/ 
Kalamazoo River Superfund Site TCRA - Former Plainwell Impoundment 

REPORT #29, JULY 2009 

Data Collected and Field Activities Conducted During the Period 

• No data were collected and no field activities were performed in July. 

Laboratory Data Received During the Period 

• No laboratory data were received in July 

• The KRSG is not currently awaiting any analytical data 

Issues Encountered and Actions Taken 

• None 

Developments Anticipated During the Next Reporting Period 

• Dunng the week of August 17, the KRSG is scheduled to address the unstable bank condition near 
the underground utility lines located near Removal Areas 10 and 11. 

• In August, the KRSG is scheduled to discuss with USEPA and MDNR, a plan to address the eroded 
bank areas in Removal Areas 8 and 9. 

• No other activities are scheduled for August. 
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